COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/19/2008

ESTIMATE SUMMARY 14:52:23
CONTID: C15364 ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 15364-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 157.% DAYS TIME ALLOW: 159 WORK DAYS
6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME: 99.06 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0062-020
6TH AVENUE: 19TH ST TO COLFAX AVE
NAME OF ROAD: 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/17/2008 DATE TIME STARTED 04/02/2007
10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007
DATE AWARDED 01/05/2007 DATE TIME STOPPED 03/14/2008
DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED 03/14/2008
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,359,769.23 PARTICIPATING $ 3,294,594.31 S 38,851.84
AWARD PROJECT AMT: $ 3,058,631.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.06% TOTAL EARNINGS 3,294,594.31 38,851.84
FUNDS AVAILABLE: $ 65,174.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,294,594.31 38,851.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,879.47 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,248,714.84 38,851.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,248,714.84 38,851.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,851.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 94.000 94.000
EACH 0.000 0.00
10.00000 94.000 940.00
0010 202-00206 REMOVAL OF CONCRETE CURB RAMP 75.000 75.000
sy 0.000 0.00
18.00000 75.000 1,350.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 99,498.000 99,498.000
SY 0.000 0.00
1.40000 99,498.000 139,297.20
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 2,616.000 2,616.000
SF 0.000 0.00
2.20000 2,616.000 5,755.20
0025 202-00810 *REMOVAL OF GROUND SIGN 18.000 18.000
EACH 0.000 0.00
53.00000 18.000 954.00
0030 202-00821 *REMOVAL OF SIGN PANEL 38.000 38.000
EACH 0.000 0.00
42.00000 38.000 1,596.00
0035 202-01300 *REMOVAL OF END ANCHORAGE 6.000 4.000
EACH 2.000 300.00
150.00000 6.000 900.00
0040 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 200.000 200.000
()4 0.000 0.00
20.00000 200.000 4,000.00
0045 207-00205 TOPSOIL 239.000 239.000
cY 0.000 0.00
30.00000 239.000 7,170.00
0050 208-00005 *EROSION LOG 2,000.000 2,000.000
LF 0.000 0.00
5.00000 2,000.000 10,000.00
0055 208-00011 *EROSION BALES (WEED FREE) 266.000 266.000
EACH 0.000 0.00

13.00000 266.000 3,458.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 8,928.000 8,928.000
LF 0.000 0.00
1.20000 8,928.000 10,713.60
0065 208-00040 *CHECK DAM 2.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 1.000 1.000
EACH 0.000 0.00
370.00000 1.000 370.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0085 208-00205 *EROSION CONTROL SUPERVISOR 190.000 68.000
HOUR 14.250 1,425.00
100.00000 82.250 8,225.00
0090 212-00006 *SEEDING (NATIVE) 7.680 5.280
ACRE 2.400 2,448.00
1,020.00000 7.680 7,833.60
0095 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 6.000 2.810
ACRE 3.190 1,690.70
530.00000 6.000 3,180.00
0105 213-00061 *MULCH TACKIFIER 1,200.000 618.130
1B 581.870 1,163.74
2.00000 1,200.000 2,400.00
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 13,739.160 13,395.460
sy 343.700 549.92

1.60000 13,739.160 21,982.66
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 5,183.000 5,028.000
cy 155.000 3,875.00
25.00000 5,183.000 129,575.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 161.050 161.050
TON 0.000 0.00
115.00000 161.050 18,520.75
0125 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 13,023.360 13,023.360
TON 0.000 0.00
62.00000 13,023.360 807,448.32
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,514.300 3,514.300
GAL 0.000 0.00
3.00000 3,514.300 10,542.90
0135 606-02003 *END ANCHORAGE (NONFLARED) 6.000 4.000
EACH 2.000 4,100.00
2,050.00000 6.000 12,300.00
0140 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,650.00000 2.000 3,300.00
0145 608-00010 CONCRETE CURB RAMP 75.000 75.000
sy 0.000 0.00
100.00000 75.000 7,500.00
0150 608-00015 TRUNCATED DOMES 120.000 120.000
SF 0.000 0.00
40.00000 120.000 4,800.00
0155 612-00001 *DELINEATOR (TYPE I) 178.000 178.000
EACH 0.000 0.00
18.50000 178.000 3,293.00
0160 612-00002 *DELINEATOR (TYPE II) 85.000 85.000
EACH 0.000 0.00
20.00000 85.000 1,700.00
0165 612-00003 *DELINEATOR (TYPE III) 87.000 87.000
EACH 0.000 0.00

22.00000 87.000 1,914.00



CONTID: Cl5364 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 *SIGN PANEL (CLASS I) 122.000 121.630
SF 0.000 0.00
20.00000 121.630 2,432.60
0175 614-00012 *SIGN PANEL (CLASS II) 365.000 364.950
SF 0.000 0.00
20.00000 364.950 7,299.00
0180 614-00013 *SIGN PANEL (CLASS III) 48.000 48.000
SF 0.000 0.00
23.00000 48.000 1,104.00
0185 614-00200 *STEEL SIGN POST (U-2) 54.000 54.000
LF 0.000 0.00
7.00000 54.000 378.00
0190 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 23.000 23.000
EACH 0.000 0.00
430.00000 23.000 9,890.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
170,000.00000 1.000 170,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0205 627-00005 *EPOXY PAVEMENT MARKING 239.000 239.000
GAL 0.000 0.00
135.00000 239.000 32,265.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 734.000 734.000
GAL 0.000 0.00
19.00000 734.000 13,946.00
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,254.000 2,254.000
SF 0.000 0.00
12.00000 2,254.000 27,048.00
0220 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 422.000 422.000
(TYPE III)
SF 0.000 0.00

16.00000 422.000 6,752.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,048.000 2,048.000
SF 0.000 0.00
11.00000 2,048.000 22,528.00
0230 630-00000 *FLAGGING 2,172.500 2,172.500
HOUR 0.000 0.00
22.00000 2,172.500 47,795.00
0235 630-00003 *UNIFORMED TRAFFIC CONTROL 472.000 472.000
HOUR 0.000 0.00
80.00000 472.000 37,760.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 51.000
DAY 0.000 0.00
80.00000 51.000 4,080.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 148.000 148.000
DAY 0.000 0.00
720.00000 148.000 106,560.00
0250 630-00025 *TRAFFIC CONTROL VEHICLE 265.500 238.950
HOUR 26.550 451.35
17.00000 265.500 4,513.50
0255 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.300 57.00
190.00000 3.000 570.00
0260 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800
EACH 0.200 16.00
80.00000 2.000 160.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 21.600
EACH 2.400 91.20
38.00000 24.000 912.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300
EACH 6.700 536.00
80.00000 67.000 5,360.00
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 1.000 80.00

80.00000 10.000 800.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 158.400
SF 17.600 281.60
16.00000 176.000 2,816.00
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,100.00
5,500.00000 2.000 11,000.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 650.00
1,300.00000 5.000 6,500.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 150.000 132.300
EACH 14.700 382.20
26.00000 147.000 3,822.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 2,920.000 2,628.000
LF 292.000 8,760.00
30.00000 2,920.000 87,600.00
0305 630-80380 *TRAFFIC CONE 600.000 540.000
EACH 60.000 780.00
13.00000 600.000 7,800.00
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
530.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900
EACH 0.100 480.00
4,800.00000 1.000 4,800.00
0320 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700
DAY 0.300 138.00
460.00000 3.000 1,380.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 47,776.920 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 4,188.320 4,188.320
FA 0.000 0.00
1.00000 4,188.320 4,188.32
0700 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
24,365.00000 1.000 24,365.00
0705 900-00010  ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 10.000 5.000

PER SS 105.12
HOUR 0.000 0.00

100.00000 5.000 500.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0740 604-00305 INLET TYPE C (5 FOOT) /ADJACENT TO THE SHOULDER 1.000 1.000
WIDENING AREA
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0745 208-00101 SEDIMENT REMOVAL AND DISPOSAL 60.000 42.500
HOUR 2.250 69.30
30.80000 44.750 1,378.30
0750 213-00100 SOIL BINDER 3.000 3.000
ACRE 0.000 0.00
451.00000 3.000 1,353.00
0755 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 15.000 15.000
LF 0.000 0.00
36.00000 15.000 540.00
0770 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) (RESTRICTIVE 7' 3,500.000 3,500.000
POSTS)
LF 0.000 0.00
15.88000 3,500.000 55,580.00
0775 609-60011 CURB TYPE 6 (SECTION M) ASPHALT CURB UNDERNEATH C-470 583.000 583.000
GUARDRAIL
LF 0.000 0.00
9.45000 583.000 5,509.35
0780 210-04020 MODIFY INLET /C-470 RAMP - STA. 200+00 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0785 202-00026 REMOVAL OF SLOPE AND DITCH PAVING TRANSITION FROM NB 20.200 20.200
C-470 RAMP TO TURN LANE
sy 0.000 0.00
20.76000 20.200 419.35
0790 606-01340 END ANCHORAGE TYPE 3D ADDITIONAL GUARDRAIL 4.000 4.000
(RESTRICTIVE)
EACH 0.000 0.00
760.00000 4.000 3,040.00
0795 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR ADDITIONAL 1.000 1.000
GUARDRAIL (RESTRICTIVE)
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0800 900-00010 ADDED ITEM (HOUR)/ SUPERVISION FOR ADDITIONAL 67.000 67.000
GUARDRAIL (RESTRICTIVE)
HOUR 0.000 0.00
75.00000 67.000 5,025.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0805 210-01170 RESET GUARDRAIL TYPE 7 1,630.000 1,630.000
LF 0.000 0.00
5.00000 1,630.000 8,150.00
0810 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE ENCASEMENT OF FOR GOLDEN 1,823.410 1,823.410
WATERLINE STA. 34+60, RT.
DOL 0.000 0.00
1.00000 1,823.410 1,823.41
0815 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE FLASHING BEACON - EXTEND 2,144.750 1,580.100
POWER SOURCE
DOL 564.650 564.65
1.00000 2,144.750 2,144.75
0820 900-00006 ADDED ITEM (DOLLAR)/ RELOCATE LIGHT STANDARD - EXTEND 5,889.050 4,603.220
POWER SOURCE
DOL 1,285.830 1,285.83
1.00000 5,889.050 5,889.05

CAT 0200 CURRENT AMT $ 2,055,483.88 $ 31,275.49 8% 1,995,875.86

CAT NO0201 ITS ITEMS

0380 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 503-00042 *DRILLED CAISSON (42 INCH) 38.000 38.000
LF 0.000 0.00
250.00000 38.000 9,500.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000
LF 0.000 0.00
15.00000 400.000 6,000.00
0395 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
760.00000 2.000 1,520.00
0400 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH -2.000 -3,300.00
1,650.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 364.000 364.000
LF 0.000 0.00

13.00000 364.000 4,732.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ITS ITEMS

0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 360.000
LF 0.000 0.00
10.00000 360.000 3,600.00
0415 613-07023 *PULL BOX (24"X36"X24") 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0420 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
102,000.00000 2.000 204,000.00
0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 0.000
EACH 0.000 0.00
84,750.00000 0.000 0.00
0420 MATERIAL ALLOWANCE VARIABLE MESSAGE BOARD #2 0.000
EACH 0.000 0.00
84,750.00000 0.000 0.00
0425 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 2.000
EACH 0.000 0.00
34,000.00000 2.000 68,000.00
0430 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 4,096.350 0.000
FA 4,096.350 4,096.35
1.00000 4,096.350 4,096.35
CAT 0201 CURRENT AMT $ 309,648.35 $ 796.35% 305,448.35

CAT NO0202 SAFETY ENHANCEMENT

0435 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
425.00000 4.000 1,700.00
0440 202-00090 *REMOVAL OF DELINEATOR 8.000 8.000
EACH 0.000 0.00
10.00000 8.000 80.00
0445 202-00810 *REMOVAL OF GROUND SIGN 0.000 0.000
EACH 0.000 0.00

53.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0450 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
1,250.00000 1.000 1,250.00
0455 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,418.000 7,231.000
cY 187.000 3,740.00
20.00000 7,418.000 148,360.00
0460 203-01597 *POTHOLING 10.000 7.000
HOUR 3.000 480.00
160.00000 10.000 1,600.00
0465 210-00760 *RESET LUMINAIRE 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0470 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0475 210-00815 *RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
42.00000 4.000 168.00
0480 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 1.000
EACH 0.000 0.00
1,850.00000 1.000 1,850.00
0485 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
63.00000 1.000 63.00
0490 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000
EACH 0.000 0.00
105.00000 1.000 105.00
0495 210-00870 *RESET COORDINATION UNIT 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0500 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 3.000
EACH 0.000 0.00

1,100.00000 3.000 3,300.00
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PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 SAFETY ENHANCEMENT
0505 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 3,477.100 3,477.100
TON 0.000 0.00
62.00000 3,477.100 215,580.20
0510 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,975.330 4,975.330
TON 0.000 0.00
52.00000 4,975.330 258,717.16
0515 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,179.600 1,179.600
GAL 0.000 0.00
3.00000 1,179.600 3,538.80
0520 503-00036 *DRILLED CAISSON (36 INCH) 19.000 19.000
LF 0.000 0.00
150.00000 19.000 2,850.00
0525 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,037.500 1,037.500
LF 0.000 0.00
15.00000 1,037.500 15,562.50
0530 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
760.00000 3.000 2,280.00
0535 606-01370 *TRANSITION TYPE 3G 3.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
0540 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0545 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 181.000 181.000
LF 0.000 0.00
23.00000 181.000 4,163.00
0550 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 793.000 770.000
SF 0.000 0.00
10.00000 770.000 7,700.00
0555 612-00002 *DELINEATOR (TYPE II) 20.000 20.000
EACH 0.000 0.00
20.00000 20.000 400.00
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PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 206.000
LF 0.000 0.00
10.00000 206.000 2,060.00
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 204.000
LF 0.000 0.00
14.00000 204.000 2,856.00
0570 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0575 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0580 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0585 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 0.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
160.00000 0.000 0.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 4.000
EACH 0.000 0.00
850.00000 4.000 3,400.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0600 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0600 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
15,147.00000 0.000 0.00
0605 614-86920 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000
EACH 0.000 0.00

1,800.00000 1.000 1,800.00
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CAT NO0202 SAFETY ENHANCEMENT
0710 900-00006  ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS -44,364.160 -45,564.160
DOL 1,200.000 1,200.00
1.00000 -44,364.160 -44,364.16
0715 900-00007 ADDED ITEM (EACH)/ RELOCATE POWER SOURCE AT C-470 1.000 1.000
EACH 0.000 0.00
1,097.00000 1.000 1,097.00
0720 613-10000 WIRING C-470 FOR POWER SOURCE RELOCATION 1.000 1.000
LS 0.000 0.00
2,755.00000 1.000 2,755.00
0725 614-72875 LOOP DETECTOR WIRE C-470 FOR POWER SOURCE RELOCATION 1,122.000 1,122.000
LF 0.000 0.00
2.55000 1,122.000 2,861.10
0730 210-04015 MODIFY MANHOLE / RAISE MANHOLE APPROXIMATELY 32 INCHES 1.000 1.000
TO MATCH FINAL GRADE
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0735 412-00875 CONCRETE PAVEMENT (8-3/4 INCH) / IN LIEU OF ASPHALT 426.000 426.000
SY 0.000 0.00
59.00000 426.000 25,134.00
0765 606-00710 GUARDRAIL TYPE 7 (STYLE CA) ADDITIONAL GUARDRAIL 93.300 93.300
INSTALLED AT C-470 RAMP & LENA GULCH
LF 0.000 0.00
104.00000 93.300 9,703.20
CAT 0202 CURRENT AMT 717,233.80 $ 5,420.00$ 715,919.80
CAT NO0203 MS4 ITEMS
0610 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 2,309.000
cy 0.000 0.00
20.00000 2,309.000 46,180.00
0615 206-00510 FILTER MATERIAL (CLASS A) 201.300 201.300
cyY 0.000 0.00
42.00000 201.300 8,454.60
0620 207-00205 TOPSOIL 1,208.560 1,208.560
cy 0.000 0.00
30.00000 1,208.560 36,256.80
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0625 208-00040 *CHECK DAM 9.000 9.000
EACH 0.000 0.00
330.00000 9.000 2,970.00
0630 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 416.000 416.000
SY 0.000 0.00
6.50000 416.000 2,704.00
0635 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,805.000 1,794.420
sy 0.000 0.00
5.00000 1,794.420 8,972.10
0640 506-00212 RIPRAP (12 INCH) 194.410 177.410
cY 17.000 1,360.00
80.00000 194.410 15,552.80
0645 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0650 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 733.000 733.000
LF 0.000 0.00
16.00000 733.000 11,728.00
0655 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 502.000 502.000
LF 0.000 0.00
16.00000 502.000 8,032.00
CAT 0203 CURRENT AMT $ 174,903.20 $ 1,360.00$ 174,850.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0660 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00
0665 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00
0670 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00



CONTID: C15364 COLORADO DEPARTMENT OF TRANSPORTATION pPage 17
PCN: 15364-BID ESTIMATE RUN 05/19/2008
PROJECT: NH 0062-020 ESTIMATE NO: 0012 14:52:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0760 620-00045 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
2,363.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 102,500.00 $ 0.00s 102,500.00
PROJECT TOTAL CURRENT AMT $ 3,359,769.23 $ 38,851.84 $ 3,294,594.31



